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Bowling Green – Warren County 
Metropolitan Planning Organization 

FY 2024-28 Transportation Improvement Program (TIP)  
Administrative Modification #20 

 
ACTION: 
The Bowling Green-Warren County Metropolitan Planning Organization (MPO) hereby modifies the FY 2024-2028 
Transportation Improvement Program (TIP).   
 
This TIP Administrative Modification reflects a change of funding source to use STP federal funds for the 
construction (C) phase for project 03-8857.00 previously programmed with state funds.  
 

ITEM #s: 03-8857.00 
DESCRIPTION:  Widen US-31W from Campbell Lane (US-231) to University Boulevard (US-231X).  
SCOPE OF WORK:  US-0031W - BMP: 10.561 to EMP: 11.817 
ROUTE: US-0031W 
PHASE:  C 
TYPE OF FUND: STP 
FY:  2026 
AMOUNT:  Federal 80% $8,828,600 

State 20% $2,207,150  
  TOTAL 100%    $11,035,750 
 

Other Information: This TIP Modification adds specific funding levels for STP funds. The project will now be removed 
from Table 13 (State Funded Projects) and incorporated into Table 4 (Federal Funded Projects) and Table 2 (Summary 
of Highway Funding Types). TIP actions for these projects will not require additional public review. This action 
involves a commitment of funding for the project by the project sponsor (Kentucky Transportation Cabinet). This 
funding maintains financial constraint of the TIP and MTP documents, and no additional financial constraint analysis 
by the MPO is needed. 
 
The modified FY2024-2028 TIP tables are included on the following pages.  
 
Approved 
 
 
_________________________________      01/21/2026 
Carroll Duckworth      Date 
MPO Coordinator      
Bowling Green-Warren County MPO 
 



2 

 
 
 
 
 
 
 
 



3 

FISCAL YEAR ATIIP EV NH STP FBP SPP HSIP TAP GR BRO BRX BRZ CRP FLAP TOTAL

Est. Cost -$                      -$                      5,690,000$        29,057,785$   -$                       770,000$              4,858,125$      929,720$         25,000$            -$                  -$                  -$                  -$                         562,500$            41,893,130$      

Revenue -$                      -$                      5,690,000$        29,057,785$   -$                       770,000$              4,858,125$      929,720$         25,000$            -$                  -$                  -$                  -$                         562,500$            41,893,130$      

Est. Cost 600,000$             -$                      15,020,000$      10,000,000$   116,000$              435,000$              2,629,000$      562,500$         -$                  -$                  -$                  -$                  184,337$                -$                     29,546,837$      

Revenue 600,000$             -$                      15,020,000$      10,000,000$   116,000$              435,000$              2,629,000$      562,500$         -$                  -$                  -$                  -$                  184,337$                -$                     29,546,837$      

Est. Cost 600,000$             1,598,425$         3,600,000$        16,035,750$   -$                       -$                       4,220,000$      -$                  -$                  -$                  -$                  -$                  786,609$                -$                     26,840,784$      

Revenue 600,000$             1,598,425$         3,600,000$        16,035,750$   -$                       -$                       4,220,000$      -$                  -$                  -$                  -$                  -$                  786,609$                -$                     26,840,784$      

Est. Cost -$                      -$                      67,620,000$      5,000,000$      -$                       4,665,000$          -$                   -$                  -$                  -$                  -$                  -$                  1,031,696$            -$                     78,316,696$      

Revenue -$                      -$                      67,620,000$      5,000,000$      -$                       4,665,000$          -$                   -$                  -$                  -$                  -$                  -$                  1,031,696$            -$                     78,316,696$      

Est. Cost -$                      -$                      17,300,000$      -$                  -$                       -$                       -$                   -$                  -$                  -$                  -$                  -$                  -$                         -$                     17,300,000$      

Revenue -$                      -$                      17,300,000$      -$                  -$                       -$                       -$                   -$                  -$                  -$                  -$                  -$                  -$                         -$                     17,300,000$      

Est. Cost -$                      -$                      75,910,000$      -$                  -$                       -$                       -$                   -$                  -$                  1,651,000$      1,042,142$      -$                  -$                         -$                     78,603,142$      

Revenue -$                      -$                      75,910,000$      -$                  -$                       -$                       -$                   -$                  -$                  1,651,000$      1,042,142$      -$                  -$                         -$                     78,603,142$      

Est. Cost -$                      -$                      16,677,600$      -$                  -$                       -$                       -$                   -$                  -$                  17,093,398$   10,839,712$   -$                  -$                         -$                     44,610,710$      

Revenue -$                      -$                      16,677,600$      -$                  -$                       -$                       -$                   -$                  -$                  17,093,398$   10,839,712$   -$                  -$                         -$                     44,610,710$      

Est. Cost 1,200,000$          1,598,425$         201,817,600$    60,093,535$   116,000$              5,870,000$          11,707,125$    1,492,220$      25,000$            18,744,398$   11,881,854$   -$                  2,002,642$            562,500$            317,111,299$    

Revenue 1,200,000$          1,598,425$         201,817,600$    60,093,535$   116,000$              5,870,000$          11,707,125$    1,492,220$      25,000$            18,744,398$   11,881,854$   -$                  2,002,642$            562,500$            317,111,299$    

2030

TOTAL

2024

2025

2026

TABLE 2 | SUMMARY OF HIGHWAY FUNDING TYPES

FUNDING TYPE

2027

2028

2029
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NH 2025 D 1,860,000           

NH 2027 R 330,000              

NH 2027 U 310,000              

NH 2028 C 3,720,000           

NH 2025 D 2,500,000           

NH 2027 R 3,900,000           

NH 2027 U 5,800,000           

NH 2029 C 11,160,000         

US 231X 3.899

US 68X 2.134

US 68 17.283

US 31W 17.061

US 231 15.485

KY 3225 1.000

KY 2158 0.304

KY 880 2.834 HSIP 2025 C 775,000              

KY 622 0.437

KY 446 0.970

KY 242 0.420

KY 234 3.500

KY 3145 1.425

KY 9007 2.079

I-165 18.167

I-65 29.089

EV 2026 D 27,834                

EV 2026 C 614,891              

EV 2026 D 67,500                

EV 2026 C 888,200              

I-65 29.179

I-165 18.167

3-3028.00 KY-884

Construct a 5’ sidewalk on the west side of KY-884 from 

Wheatstone Avenue to the Fieldstone Farms entrance (across the 

street from Flealand). In addition, this project would construct a 5’ 

sidewalk on both sides of Fieldstone Blvd. from Three Springs Road 

to the existing sidewalk constructed in the Fieldstone Farms 

Neighborhood in Bowling Green

TAP 2025 C 562,500              

3-209.00 US-231 0.1
JPC intersection repairs on US-231/KY 9007 in Warren County, 

Kentucky.
NHPM 2025 C 500,000              

ATIIP 2025 D 600,000              

ATIIP 2026 D 600,000              

3-963.00 US-231 7.04 Perform low cost safety improvements HSIP 2026 C 1,600,000           

3-964.00 KY-526 3.84 Perform low cost safety improvements HSIP 2026 C 1,400,000           

3-8857.00 US-31W Widen US-31W from Campbell Lane (US-231) to University STP 2026 C 11,035,750         

TOTAL FUNDING FOR ALL TIP PROJECTS 317,111,299 

*MTP Table 6.1 (Short-Range Transportation Projects)

**MTP Table 6.4 (Grouped Projects)

3-960.00

Null Install EV charging station on Russellville Rd. - Francis Energy

Null Install EV charging station on Scottsville Rd. – BP

80,000                

3-80327 US-68 0.34

Major widening of 68X (Russellville Rd) including construction of 

roundabouts at intersections with Morgantown Rd. and University 

Blvd. scope includes reconstruction of CSX overpass and pedestrian 

and bicycle accommodations near WKU campus.

Installation of pavement markers on multiple routes in Warren 

County 

3-961.00
Installation of Delineators on I-65 and I-165 in District 3 (BG MPO 

Area)
HSIP

3-80322 I-65 Null
Improve safety and mobility on KY 234 at I 65, including the 

reconstruction of the interchange.

Null Planning and design grant for Jennings Creek Greenway Project

2025 C
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