



Greenways Commission of Bowling Green and Warren County

1141 State Street
Bowling Green, KY 42101
www.warrenpc.org

270-842-1953
FAX: 270-842-1282

GREENWAYS COMMISSION MEETING SUMMARY MINUTES	February 15, 2010	Page 2 OF 3
--	-------------------	-------------

STAFF/PROJECT UPDATES (continued)	<p>plaque. -Board Members are urged to visit the Boatlanding trail and check it out.</p> <ul style="list-style-type: none"> • <u>Woodburn/Richpond Greenways Connector</u> <ul style="list-style-type: none"> -signed contract with KY Transportation Cabinet (KYTC) obtained and are now officially ready to move forward with project. -next step will be to obtain a preliminary design layout and look at any environmental studies needed; then meet with the Highway Department <u>before</u> meeting with property owners. We are not to discuss easement acquisition/property transfer with anyone until the environmental review is finished and we are approved to acquire right-of-way. -this Grant is being administered a differently than the ones in the past as funding will come for reimbursement in the order of planning, preliminary engineering/environmental study, right-of-way acquisition/utility relocation, final design and then construction; we are not to go out of this order; with this grant, we have to have each step reviewed and approved through KYTC (the state office not the local office). -anticipating to have a consultant to do the preliminary design and environmental review as this has been allocated in the grant; the consultant will prepare exhibits to present to adjoining property owners. -six (6) property owners to obtain easements from; concerns about informing property owners of a possible Greenways trail on or near their property but staying within the guidelines of the grant. - the trail will be approximately 4½ miles in length going between Hwy 240 and Hwy 242. -this trail will connect with the trail at Buchanon Park. • <u>Kereiekas Park Greenways Connector Phase 3</u> (a memo regarding bids from Mac Yowell dated January 22, 2011 was handed out to the Board) <ul style="list-style-type: none"> -this project is for a single block from Cherokee Drive to Iroquois Drive. -in July of 2010, the Board voted to proceed; some utility relocation cost involved. -bids were solicited; ten (10) contractors bid on the project. -it is recommended that Scott & Murphy be awarded the contract at a cost of <u>\$22,140.00</u>; Scott & Murphy was the contractor on the rest of the Kereiekas connector along Cemetery Road. -BGMU will have to be paid for removing, storing and resetting light poles at a cost of <u>\$5,400.00</u>. -total cost of the project will be approximately <u>\$27,540.00</u>; funding will come from TCSP money. -this will not make a continuous 8' path as we do not have sufficient state right-of-way or property owner easements from Iroquois Drive to Winfield Drive; only a 6' path within these blocks. -All agreed that Scott & Murphy be awarded the contract. <p>The Board discussed the cost to complete other projects to come from TCSP money and if there will be enough money to do the Kereiekas Park Greenways Connector Phase 3 as well these other projects.</p> <ul style="list-style-type: none"> -resurfacing/paving path along Jennings Creek Park that washed out. -clearing of unwanted vegetation at the Overlook at Boatlanding. -project along Riverview Drive at BGMU water treatment plant. <p>The Board then discussed the issue of the City and/or County's responsibility of maintaining the Greenways trails after they are completed.</p> <p>The City appointed Board Members signed the required Conflict of Interest Statements.</p>
--	---

ANNOUNCEMENTS	<p>The next Greenways Commission Board Meeting will be Monday, <u>March 7, 2011 at 4:00 p.m.</u>.</p> <p>After adjournment, the Board is urged to stay for the Work Session.</p>
----------------------	--



Greenways Commission of Bowling Green and Warren County

1141 State Street
Bowling Green, KY 42101
www.warrenpc.org

270-842-1953
FAX: 270-842-1282

GREENWAYS COMMISSION MEETING SUMMARY MINUTES		February 15, 2010	Page 2 OF 3
ANNOUNCEMENTS (continued)	Greenways retreat preliminarily scheduled for February 21, 2011 is postponed; will consider scheduling one in June.		
ADJOURNED	Dino Pinerola asked for further question and comments; being none, the meeting was adjourned at 4:50 pm.		